

Day 3 Report — P6-C

Date: 21/09/2026

General Progress

Today was more focused on getting the main parts of the project into a usable state instead of only working on the initial setup. The **database was completed and populated with seed data for both the workshop and student training sides**, and the dataset needed for the AI part was also prepared for the next step of cleaning and prediction.

On the UI and application side, the **UI is fully completed**, and the mobile application was also finished. Samuel is currently waiting for the backend connection so the app can be linked with the APIs.

The backend/database side also moved forward, with PostgreSQL being set up and connected to VS Code, the database data being uploaded, and additional APIs being added. At the same time, the testing and security work became more detailed, with documented test cases covering authentication, RBAC, security rules, workshop operations, inventory, and student assessments.

Individual Feedback

Arwa — Team Lead & Data Analyst

I continued following up with the team and worked mainly on the database and AI/data side. I **finished the database and prepared the seed data for both the workshop and student training parts**, so we now have data that can be used for testing the different workflows. I also prepared the dataset for the AI part of the project, which is now ready for the next step of **cleaning and prediction**.

Helana — UI/UX / Frontend

Helana finished the **UI completely**. The main screens and design work are now ready, so the next step is making sure everything is connected properly with the backend and works with the actual project data.

Samuel — Mobile App Developer

Samuel finished the **mobile application** based on the completed UI. The app is now waiting for the backend/API connection with Abdelmasih so the screens can start working with real data instead of only the frontend side.

Abdelmasih — Backend Developer

Abdelmasih installed **PostgreSQL**, uploaded the database data into it, and connected PostgreSQL with VS Code. He also increased the number of available APIs and continued

preparing the backend side so it can be connected with the mobile application. The next step is to continue developing and testing the APIs and then link them with Samuel's application.

Felopateer — Software Testing / QA

Felopateer finished preparing and documenting the **Test Cases and security rules** for the WST Management System. The testing work covered authentication and RBAC, including login, permissions, protection against unauthorized access and privilege escalation. He also worked on **Separation of Duties (SoD) and Data Scopes**, including rules such as preventing conflicts of interest and controlling access to different data. The test cases also cover the main operations including **Job Cards, inventory and stock movement, student assessments, and certificates**.

Team Members Contribution

Everyone made noticeable progress today, and the project is now much closer to having its different parts working together.

The biggest progress was that the **database and seed data are ready, the UI and mobile app are completed, the backend environment is connected to the database, and the testing/security documentation has been expanded**.

The main thing still missing is the integration between these parts. Samuel's app is ready, but it still needs to be connected to Abdelmasih's APIs, and the AI dataset still needs to go through the cleaning and prediction stage.

Overall Feedback

Day 3 was a productive day because we moved from preparation into actual implementation. We now have a working database structure with test data, a completed UI, a completed mobile app, a backend connected to PostgreSQL, and documented testing and security requirements.

The main focus from here should be **integration**. The next important step is connecting the mobile application to the backend APIs and making sure the main workflows actually work from beginning to end. On the AI side, the prepared dataset can move into cleaning, feature selection, and the first prediction/baseline experiment.

Day 3 status: Main components are ready → moving into integration and testing.