

Day 4 Report — P6-C

Date: 22/09/2026

General Progress

Today marked the final working day of the project cycle, focusing on complete system integration, end-to-end testing, and finalization of all core deliverables. The individual modules—comprising the machine learning data model, backend architecture, UI/UX design, and mobile application—were fully synthesized into a cohesive operational product. All primary objectives for the project lifecycle have been successfully achieved.

Individual Feedback

Arwa — Squad Lead & Data Analyst

Finalized the student performance dataset preparation and completed the machine learning model pipeline. This involved structuring data preprocessing and feature management, training a robust Random Forest classifier via a stratified train-test approach, evaluating core performance metrics such as accuracy and ROC-AUC, and serializing the final trained model for system deployment.

Helana — UI/UX / Frontend

Completed all user interface deliverables and collaborated closely with the mobile developer to finalize the app's color scheme, ensuring total consistency between the visual design specs and the actual mobile implementation.

Samuel — Mobile App Developer

Completed the mobile application development entirely, successfully integrating all user interface screens and ensuring full functional capability across all button interactions and navigation flows.

Felopateer — Software Testing / QA

Constructed and executed a comprehensive end-to-end testing scenario, establishing structured test protocols to validate system stability, security compliance, and correct operational flows across all user roles.

Abdelmasih — Backend Developer

Finalized the core server-side API architecture and database implementation, establishing dependable communication links to support both application data requirements and machine learning predictions.

Team Members Contribution

All team members successfully delivered their designated components for this final phase. Effective cross-functional synchronization between the data analysis, design, and development tracks ensured a seamless integration process.

Overall Feedback

The project has successfully transitioned from the initial foundational setup phase into a fully integrated, functional product. Strong technical alignment and adherence to project goals allowed the team to meet all requirements efficiently and without critical bottlenecks.

Day 4 status: System integration complete → project finalized.