

Day 2 Report — P6-C

Date: 20/09/2026

General Progress

Today we turned the Day 1 setup into the first connected pieces. We spent part of the day researching and working out the steps we need to follow, in order, so everyone builds in the same direction. We also made a team decision to separate the app into two front doors: a first page with two options (Student Training and Workshop), followed by the login page.

The first integration happened today. Helana designed the options page and the login page, Samuel built both in Flutter, and Abdelmasih connected them to the backend. The permission matrix prepared by Felopateer was implemented in the backend code. The threat model and the documentation were completed, and ERD Version 2 and the database were finished, with data cleaning started.

We still don't have a full working product, but the first pages, the backend and the permissions are now connected.

Individual Feedback

Arwa — Squad Lead & Data Analyst

Researched and mapped out the sequence of steps for the project, and led the decision to separate the app into two entry points. Completed ERD Version 2 and the database, and started cleaning the data and the model for the data part of the project. The next step is to finish the cleaning and fill the database with the cleaned data, so the backend can work with realistic values.

Helana — UI/UX / Frontend

Designed the first page with the two option cards and the login page, then started working on the rest of the screens. She kept working with Samuel so the Flutter pages match the original design. The next step is to continue the remaining screens, including their Arabic/RTL versions.

Samuel — Mobile App Developer

Built the two pages (the options page and the login page) in Flutter from Helana's design. The next step is to continue with the remaining screens and connect them to the backend as the APIs become ready.

Felopateer — Software Testing / QA

Made the threat model and documented all the project files he produced. His permission matrix

from Day 1 was implemented in code today. The next step is to turn the permission matrix and the threat model into test cases and check them against the backend.

Abdelmasih — Backend Developer

Built the connection between the backend and the Flutter pages, and implemented Felopateer's permission matrix in the code, so roles are now checked in the backend. The next step is to continue the APIs for the Workshop and Student Training parts, based on ERD Version 2.

Team Members Contribution

Everyone contributed today, and the work was more visible than on Day 1. The first part of the day was research and planning, and the second part produced the first connected result: design, Flutter pages, backend connection and permissions.

Overall Feedback

The team worked well, and the handoffs between roles worked. Helana's design went to Samuel, Samuel's pages were connected by Abdelmasih, and Felopateer's permission matrix went into the code. The main limit is that only the first two pages exist so far, so there are no full workflows yet.

For Day 3, the focus should be to prepare for the architecture review (ERD, API contract and threat model) and to start the first real workflow across UI, backend and database.

Day 2 status: First pages connected end to end → preparing for the architecture review and the first real workflow.